COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2012

ESTI MATE SUMVARY 14: 28: 30
CONTI D C18187 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18187-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 168.0 DAYS TI ME ALLOW 168 WORK DAYS
|- 70B W DEN NG WEST OF RI MROCK PERCENT TIME:  100. 00 ORI G TI ME ALLON 160 WORK DAYS
PROJECT NO NH 0701- 210
|-70B W DEN NG WEST OF RI MROCK
NAVE OF ROAD: 070B
PROQJECT COUNTI ES: VESA
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 11/ 21/ 2012 DATE TI ME STARTED 04/ 09/ 2012
P. O BOX 4356 DATE LET 02/ 16/ 2012 DATE WORK BEGAN 04/ 09/ 2012
DATE AWARDED 02/ 28/ 2012 DATE TI ME STOPPED 11/21/2012
DATE CONTRACT EXECUTED 03/ 09/ 2012 DATE ACCEPTED 11/ 21/ 2012
ENGLEWOOD CO 80155- 43t 303 790- 9100 DATE NOTI CE TO PROCEED 04/ 09/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,120, 948. 66 PARTI Cl PATI NG $ 4,120, 948.74 $ 642, 635. 51
AWARD PRQIECT AMT: $  3,793,167.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,120, 948. 74 642, 635. 51
FUNDS AVAI LABLE: $ -0.08 STOCKPI LED MATERI ALS 0. 00 -61,574. 59
GROSS EARNI NGS 4,120, 948. 74 581, 060. 92
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -56, 897. 52 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,064, 051. 22 581, 060. 92
LI QU DATED DANMAGES 0. 00 0. 00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AMOUNT DUE 4,064, 051. 22 581, 060. 92
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 581, 060. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18187 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQIECT: NH 0701- 210 ESTI MATE NO 0008 14: 28: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
6, 912. 55000 1. 000 6,912.55
0010 202-00001 *Renoval of Structure 11. 000 11. 000
EACH 0. 000 0. 00
160. 52000 11. 000 1,765.72
0015 202- 00035 *Renoval of Pipe 822. 000 822. 000
LF 0. 000 0. 00
18. 43000 822. 000 15, 149. 46
0020 202- 00090 *Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0. 00
10. 34000 9. 000 93. 06
0025 202- 00200 *Renoval of Sidewal k 675. 000 675. 000
SY 0. 000 0. 00
2.69000 675. 000 1,815.75
0030 202-00203 *Renoval of Curb and CQutter 1, 614. 000 1,614.000
LF 0. 000 0. 00
1. 45000 1, 614. 000 2, 340. 30
0035 202-00210 *Renmoval of Concrete Pavenent 1, 618. 000 1, 618. 000
SY 0. 000 0. 00
18. 23000 1, 618. 000 29, 496. 14
0040 202-00220 *Renoval of Asphalt Mat 820. 000 810. 000
SY 10. 000 40. 90
4.09000 820. 000 3,353. 80
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 27,121. 000 27,088. 000
SY 33. 000 90. 42
2.74000 27,121. 000 74,311.54
0050 202- 00250 *Renoval of Pavenent Marking 5,174. 000 4, 268. 000
SF 906. 000 1,929.78
2.13000 5,174.000 11, 020. 62
0055 202-00700 *Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00

406. 11000 1. 000 406. 11



CONTI D C18187 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00705 *Removal of Light Standard Foundation 14. 000 14. 000
EACH 0. 000 0. 00
203. 06000 14. 000 2,842.84
0065 202-00810 *Renoval of G ound Sign 14. 000 5. 000
EACH 9. 000 1, 070. 46
118. 94000 14. 000 1, 665. 16
0070 202-00840 *Renoval of Traffic Signal Pole 2.000 2.000
EACH 0. 000 0. 00
609. 17000 2.000 1, 218. 34
0075 202- 00900 *Renoval of Concrete Footing 6. 000 6. 000
EACH 0. 000 0. 00
1, 114. 01000 6. 000 6, 684. 06
0080 202-01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
1.17000 0. 000 0. 00
0085 202-01130 *Renoval of Quardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
2.39000 50. 000 119. 50
0090 202- 04001 *Plug Cul vert 3. 000 2.000
EACH 1. 000 88. 03
88. 03000 3. 000 264. 09
0095 203-00010 *Uncl assi fied Excavation (Conplete In Place) 10, 182. 000 9, 887. 000
cY 295. 000 1,351.10
4. 58000 10, 182. 000 46, 633. 56
0100 203-00100 *Muck Excavation 8. 000 8. 000
CY 0. 000 0. 00
4. 83000 8. 000 38. 64
0105 203-01500 *Bl adi ng 103. 000 69. 000
HOUR 34. 000 3,344.92
98. 38000 103. 000 10, 133. 14
0110 203-01597 *Pot hol i ng 149. 000 146. 000
HOUR 3. 000 357. 27
119. 09000 149. 000 17, 744. 41



CONTI D: C18187 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO. 0008 14: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01622 *Sweepi ng (Wth Pickup Broom 76. 000 73. 000
HOUR 3. 000 380.73
126. 91000 76. 000 9, 645. 16
0120 203-02330 *Labor er 213. 000 114. 500
HOUR 98. 500 2,957.96
30. 03000 213. 000 6, 396. 39
0125 206- 00510 *Filter Material (dass A) 83. 000 76. 000
Cy 7.000 253.75
36. 25000 83. 000 3,008. 75
0130 207- 00205 *Topsoi | 724.000 0. 000
cY 724.000 42,962. 16
59. 34000 724.000 42,962. 16
0135 208- 00002 *Erosion Log (12 Inch) 347. 000 327. 000
LF 20. 000 71.00
3. 55000 347.000 1,231.85
0140 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 12000 0. 000 0.00
0145 208- 00045 *Concrete Washout Structure 6. 000 2. 000
EACH 4.000 207.12
51. 78000 6. 000 310. 68
0150 208-00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0.00
0155 208- 00052 *StormDrain Inlet Protection (Type 2) 56. 000 56. 000
LF 0. 000 0. 00
12. 69000 56. 000 710. 64
0160 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
869. 89000 0. 000 0.00
0165 208- 00103 Renoval and Di sposal of Sedinent (Labor) 67. 000 66. 500
HOUR 0.500 91. 85
183. 70000 67. 000 12, 307. 90



CONTI D: C18187 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO. 0008 14:28: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 4.500
HOUR 0.500 16. 67
33. 33000 5. 000 166. 65
0175 208-00206 Erosi on Control Supervisor 170. 000 146. 000
DAY 24.000 1, 206. 24
50. 26000 170. 000 8, 544. 20
0180 209- 00600 *Dust Palliative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
3. 52000 0. 000 0. 00
0185 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 5. 000 3,102. 85
620. 57000 5. 000 3,102.85
0190 210-00012 *Reset Mailbox Structure (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
724. 00000 0. 000 0. 00
0195 210- 00750 *Reset Light Standard 5. 000 4.000
EACH 1.000 1,218.34
1, 218. 34000 5. 000 6,091. 70
0200 210-00810 *Reset Gound Sign 11. 000 0. 000
EACH 11. 000 2,844.27
258. 57000 11. 000 2,844.27
0205 210-00815 *Reset Sign Panel 21.000 0. 000
EACH 21.000 3, 801. 00
181. 00000 21.000 3,801. 00
0210 210-00840 *Reset Traffic Signal Pole 2.000 2.000
EACH 0. 000 0. 00
2, 233. 62000 2. 000 4, 467. 24
0215 210-00867 *Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
609. 17000 2. 000 1,218.34
0220 210- 00890 *Reset Intersection Detection System (Canera) 6. 000 4.000
EACH 2.000 1,218.34
609. 17000 6. 000 3, 655. 02



CONTI D C18187 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQIECT: NH 0701- 210 ESTI MATE NO 0008 14: 28: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0230 210-04010 *Adj ust Manhol e 5. 000 0. 000
EACH 5. 000 2,718. 40
543. 68000 5. 000 2,718. 40
0235 210- 04050 *Adj ust Val ve Box 15. 000 5. 000
EACH 10. 000 1, 190. 90
119. 09000 15. 000 1, 786. 35
0240 212-00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
1. 27000 0. 000 0. 00
0245 213-00065 *| norgani ¢ Mul ch 751. 000 0. 000
cY 751. 000 40, 268. 62
53. 62000 751. 000 40, 268. 62
0250 213-00070 *Landscape Weed Barrier Fabric 6, 309. 000 109. 000
SY 6, 200. 000 6, 634. 00
1. 07000 6, 309. 000 6, 750. 63
0255 213-00300 *Concrete Landscape Border 1, 232. 000 0. 000
LF 1, 232. 000 12, 320. 00
10. 00000 1, 232. 000 12, 320. 00
0260 213-00462 *Met al Landscape Border (3/16 X 5-1/2 Inch) 923. 000 0. 000
LF 923. 000 3, 608.93
3.91000 923. 000 3,608.93
0265 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 0. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0270 214-00650 *Evergreen Shrub (5 Gallon Contai ner) 0. 000 0. 000
EACH 0. 000 0. 00
43. 15000 0. 000 0. 00
0275 214-00910 *Perennials (1 Gallon Container) 0. 000 0. 000
EACH 0. 000 0. 00

10. 66000 0. 000 0. 00



CONTI D C18187 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 304- 03000 *Aggregat e Base Course (C ass 3) 7,333.210 7,333.210
TON 0. 000 0. 00
7.01000 7,333. 210 51, 405. 80
0285 304- 06000 *Aggregat e Base Course (C ass 6) 8, 520. 210 8, 314. 000
TON 206. 210 3,472.58
16. 84000 8,520. 210 143, 480. 34
0290 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 275. 650 244. 830
TON 30. 820 4,107.07
133. 26000 275. 650 36, 733. 12
0295 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 402. 220 1, 402. 220
TON 0. 000 0. 00
90. 61000 1, 402. 220 127, 055. 15
0300 411-10255 *Enmul sified Asphalt (Sl ow Setting) 49. 000 49. 000
GAL 0. 000 0. 00
2.93000 49. 000 143. 57
0305 412- 00600 *Concrete Pavenent (6 |nch) 410. 000 330. 000
SY 80. 000 3, 618. 40
45. 23000 410. 000 18, 544. 30
0310 412-00800 *Concrete Pavenent (8 Inch) 4, 197. 000 4,197. 000
SY 0. 000 0. 00
52. 43000 4,197. 000 220, 048. 71
0315 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 517. 000 517. 000
SY 0. 000 0. 00
53. 73000 517. 000 27,778. 41
0320 412-00975 *Concrete Pavenent (9-3/4 Inch) 15, 290. 000 15, 290. 000
SY 0. 000 0. 00
54. 88000 15, 290. 000 839, 115. 20
0325 412-00976 *Concrete Pavenent (9-3/4) (dass E) 5, 057. 000 5, 057. 000
SY 0. 000 0. 00
77.29000 5, 057. 000 390, 855. 53
0330 420-00113 Ceotextile (Drainage) (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
2.01000 0. 000 0. 00



CONTI D C18187 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
304. 58000 38. 000 11, 574. 04
0340 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
365. 50000 42.000 15, 351. 00
0345 504- 08255 *Masonry Landscape Wall (Dry Stack) 631. 000 196. 000
SF 435. 000 11, 923. 35
27.41000 631. 000 17,295. 71
0350 506- 01020 *Ceogrid Reinforcenent 9, 125. 000 9, 125. 000
SY 0. 000 0. 00
2.69000 9, 125. 000 24,546. 25
0355 514-00200 *Pedestrian Railing (Steel) 70. 000 0. 000
LF 70. 000 12, 455.10
177. 93000 70. 000 12, 455.10
0360 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
53. 75000 108. 000 5, 805. 00
0365 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 490. 000 1, 490. 000
LF 0. 000 0. 00
63. 12000 1, 490. 000 94, 048. 80
0370 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 70. 000 0. 000
LF 70. 000 14, 425. 60
206. 08000 70. 000 14, 425. 60
0375 603-50008 *8 Inch Plastic Pipe 129. 000 115. 000
LF 14. 000 685. 72
48. 98000 129. 000 6, 318. 42
0380 604-00310 *Inlet Type C (10 Foot) 3. 000 2.000
EACH 1. 000 2,313.50
2,313. 50000 3. 000 6, 940. 50
0385 604- 19000 *Inl et Special 7.000 5. 000
EACH 2.000 4,544, 16
2,272.08000 7.000 15, 904. 56



CONTI D C18187 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 442. 30000 3. 000 10, 326. 90
0395 604-20010 *Settling Basin 1. 000 1. 000
EACH 0. 000 0. 00
34, 169. 23000 1. 000 34,169. 23
0400 604-30010 *Manhol e Sl ab Base (10 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
1, 990. 40000 8. 000 15, 923. 20
0405 605- 00040 *4 Inch Perforated Pipe Underdrain 239. 000 0. 000
LF 239. 000 1, 410. 10
5. 90000 239. 000 1, 410. 10
0410 607-11525 *Fence (Plastic) 743. 000 743. 000
LF 0. 000 0. 00
2.28000 743. 000 1, 694. 04
0415 607-11581 *Fence (Tenporary) (Special) 0. 000 0. 000
LF 0. 000 0. 00
10. 66000 0. 000 0. 00
0420 608-00006 *Concrete Sidewal k (6 Inch) 1, 730. 000 1, 190. 000
SY 540. 000 14, 326. 20
26. 53000 1, 730. 000 45, 896. 90
0425 608-00010 Concrete Curb Ranp 221. 000 69. 000
5% 152. 000 11, 459. 28
75. 39000 221. 000 16, 661. 19
0430 609-21010 Curb and Qutter Type 2 (Section I-B) 355. 000 310. 000
LF 45. 000 775. 35
17. 23000 355. 000 6, 116. 65
0435 609-21020 Curb and Qutter Type 2 (Section I1-B) 4,211. 000 4, 055. 000
LF 156. 000 2,096. 64
13. 44000 4,211. 000 56, 595. 84
0440 609-21021 Curb and Gutter Type 2 (Section I1-M 1, 456. 000 1, 203. 000
LF 253. 000 4,607. 13
18. 21000 1, 456. 000 26,513.76



CONTI D C18187 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 609-21110 *CQurb and Gutter Type 2 (Section |-B) (Special) 2, 134. 000 2, 134. 000
LF 0. 000 0. 00
11. 59000 2,134.000 24,733. 06
0450 609- 24004 Cutter Type 2 (4 Foot) 49. 000 0. 000
LF 49. 000 1, 231. 37
25. 13000 49. 000 1,231.37
0455 610- 00020 Medi an Cover Material (Patterned Concrete) 8, 484. 000 2,425. 000
SF 6, 059. 000 28,174.35
4. 65000 8, 484. 000 39, 450. 60
0460 612-00041  *Delineator (Flexible) (Type I) 26. 000 0. 000
EACH 26. 000 1, 210. 04
46. 54000 26. 000 1, 210. 04
0465 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 930. 000 5, 824. 000
LF 106. 000 1, 506. 26
14. 21000 5, 930. 000 84, 265. 30
0470 613-10000 *Wring 1. 000 0. 750
LS 0. 250 3, 045. 85
12, 183. 39000 1. 000 12,183. 39
0475 613- 30005 *Li ght Standard and Luminaire (Pedestrian) 31. 000 24. 000
EACH 7.000 23,453.01
3, 350. 43000 31. 000 103, 863. 33
0475 MATERI AL ALLOMNCE LI GHT STANDARD PEDESTRI AN 9. 663
EACH -9.663 -32,374.80
3, 350. 43000 0. 000 0. 00
0480 613-34350 *Light Standard Metal (35 Foot) 1. 000 0. 000
EACH 1. 000 3, 248. 90
3, 248. 90000 1. 000 3, 248. 90
0480 MATERI AL ALLOMNCE ON SI TE 0. 850
EACH -0.850 -2,761.56
3, 248. 90000 0. 000 0.00
0485 613-34353 *Light Standard Metal (35 Foot) (2 Arm 4. 000 0. 000
EACH 4.000 15, 026. 20
3, 756. 55000 4.000 15, 026. 20



CONTI D C18187 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18187-BI D ESTI MATE RUN
PRQJECT: NH 0701- 210 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 MATERI AL ALLOMNCE ON SI TE 3.365
EACH -3.365 -12,639. 44
3, 756. 55000 0. 000 0. 00
0490 613-40010 *Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00
1, 015. 28000 5. 000 5, 076. 40
0495 613-40012 *Li ght Standard Foundation Speci al 31. 000 31. 000
EACH 0. 000 0. 00
609. 17000 31. 000 18, 884. 27
0500 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 13. 000 3. 000
EACH 10. 000 11, 168. 10
1, 116. 81000 13. 000 14, 518. 53
0500 MATERI AL ALLOMNCE 250 W Lumi naire 7.337
EACH -7.337 -8,194.08
1, 116. 81000 0. 000 0. 00
0505 614-00011 *Sign Panel (Qass I) 124. 000 0. 000
SF 124. 000 2,179.92
17. 58000 124. 000 2,179.92
0510 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 17. 000 0. 000
EACH 17. 000 2,637.38
155. 14000 17. 000 2,637.38
0515 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase
EACH 9. 000 3,025. 26
336. 14000 9. 000 3,025. 26
0520 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
710. 70000 6. 000 4,264. 20
0520 MATERI AL ALLOMNCE Pedestrian Signal Face 0. 000
(16) ( Count down)
EACH 0. 000 0. 00
710. 70000 0. 000 0. 00
0525 614-70336 *Traffic Signal Face (12-12-12) 21.000 19. 000
EACH 2.000 1,421. 40

710. 70000 21. 000 14,924.70



CONTI D C18187 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18187-BI D ESTI MATE RUN
PRQJECT: NH 0701- 210 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12) 5.791
EACH -5.791 -4,115. 71
710. 70000 0. 000 0. 00
0530 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 2.000 2,030.56
1, 015. 28000 2.000 2,030. 56
0530 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12-12) 1.074
EACH -1.074 -1, 090. 00
1, 015. 28000 0. 000 0. 00
0535 614- 72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 1.000 1,421.40
1, 421. 40000 1.000 1,421.40
0535 MATERI AL ALLOMANCE Pedestal Pole (3 FT 6 Inch) 0.281
EACH -0.281 -399. 00
1, 421. 40000 0. 000 0. 00
0540 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 6. 000 1,522.92
253. 82000 6. 000 1,522.92
0545 614-81010 *Traffic Signal-Light Pole Steel (1 Mast Arm 2.000 1. 000
EACH 1.000 17,767. 45
17, 767. 45000 2.000 35, 534. 90
0550 619-50060 *3/4 Inch Plastic Pipe 1, 325. 000 0. 000
LF 1, 325. 000 2,491. 00
1. 88000 1, 325. 000 2,491. 00
0555 619- 50080 *1 Inch Plastic Pipe 1, 009. 000 664. 000
LF 345. 000 786. 60
2. 28000 1, 009. 000 2,300. 52
0560 619-50160 *2 Inch Plastic Pipe 3, 408. 000 2,778. 000
LF 630. 000 2,557.80
4. 06000 3, 408. 000 13, 836. 48
0565 619-50320 *4 Inch Plastic Pipe 1, 690. 000 1, 680. 000
LF 10. 000 81. 20

8. 12000 1, 690. 000 13, 722. 80



CONTI D C18187 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0570 622-00270 Bol | ard 4. 000 0. 000
EACH 4.000 1, 608. 32
402. 08000 4. 000 1, 608. 32
0575 623-00164 *Drip Emtter 584. 000 0. 000
EACH 584. 000 1, 483. 36
2.54000 584. 000 1, 483. 36
0580 623-00186 *3/4 Inch Flush Unit 11. 000 0. 000
EACH 11. 000 949. 30
86. 30000 11. 000 949. 30
0585 623-03008 *1 Inch Manual Control Valve 10. 000 0. 000
EACH 10. 000 761. 50
76. 15000 10. 000 761. 50
0590 623-03108 *1 Inch Automatic Control Valve 6. 000 0. 000
EACH 6. 000 2,345. 28
390. 88000 6. 000 2,345. 28
0595 623-04000  *Control Wre 24 Volt 18, 591. 000 8, 256. 000
LF 10, 335. 000 2,480. 40
0. 24000 18, 591. 000 4,461. 84
0600 623- 04003 *Controll er Communication Cable 2,237.000 1, 048. 000
LF 1, 189. 000 1, 831. 06
1. 54000 2,237.000 3,444.98
0605 623-04008 *1 I nch Quick-Coupl er Valve 10. 000 0. 000
EACH 10. 000 2,893. 60
289. 36000 10. 000 2,893. 60
0610 623-05016 *2 Inch Gate Val ve 8. 000 5. 000
EACH 3. 000 1, 050. 81
350. 27000 8. 000 2,802.16
0615 623-08112 *12 Station Autonmatic Controller 4. 000 2.000
EACH 2.000 7,614.62
3, 807. 31000 4. 000 15, 229. 24
0620 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 2,513.02
50, 260. 43000 1. 000 50, 260. 43
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PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0625 625- 00001 Construction Surveying (Hourly) 125. 000 36. 000
HOUR 89. 000 13, 419. 42
150. 78000 125. 000 18, 847. 50
0630 626- 00000 *Mobi | i zat i on 1. 000 0.912
LS 0. 088 33, 000. 00
375, 000. 00000 1. 000 375, 000. 00
0635 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 6, 282.55
25, 130. 21000 1. 000 25,130. 21
0640 627-00001 *Pavenent Marking Pai nt 111. 000 111. 000
GAL 0. 000 0. 00
77.16000 111. 000 8,564.76
0645 627-00005 *Epoxy Pavement Mar ki ng 31. 000 0. 000
GAL 31. 000 11, 676. 77
376. 67000 31. 000 11, 676. 77
0650 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 71.000 0. 000
SF 71. 000 739.11
10. 41000 71. 000 739.11
0655 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 2, 313. 000 0. 000
SF 2,313. 000 28,773.72
12. 44000 2,313. 000 28,773.72
0660 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 307. 000 0. 000
SF 307. 000 5,298. 82
17. 26000 307. 000 5,298. 82
0665 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 853. 000 0. 000
Li ne
) SF 1, 853. 000 18, 807. 95
10. 15000 1, 853. 000 18, 807. 95
0670 630-00000  *Fl aggi ng 3, 580. 000 3, 096. 000
HOUR 484. 000 8,421. 60
17. 40000 3, 580. 000 62, 292. 00
0675 630- 00007 *Traffic Control Inspection 57. 000 49. 000
DAY 8. 000 579.92
72.49000 57. 000 4,131. 93
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PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701-210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0680 630-00012 *Traffic Control Managenent 170. 000 146. 000
DAY 24. 000 9, 840. 00
410. 00000 170. 000 69, 700. 00
0685 630-80336 *Barricade (Type 3 MB) (Tenporary) 18. 000 16. 200
EACH 1.800 279.61
155. 34000 18. 000 2,796.12
0690 630-80341  *Construction Traffic Sign (Panel Size A) 93. 000 82. 800
EACH 10. 200 264.08
25. 89000 93. 000 2,407.77
0695 630-80342  *Construction Traffic Sign (Panel Size B) 150. 000 131. 400
EACH 18. 600 481. 55
25. 89000 150. 000 3, 883.50
0700 630-80344  *Construction Traffic Sign (Special) 572. 000 514. 800
SF 57. 200 711. 00
12. 43000 572. 000 7,109. 96
0705 630-80355 *Portabl e Message Sign Panel 7.000 6. 300
EACH 0. 700 3,262.11
4, 660. 15000 7.000 32,621. 05
0710 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 207.12
517. 79000 4.000 2,071.16
0715 630-80360  *Drum Channel i zi ng Device 420. 000 378. 000
EACH 42.000 217.56
5. 18000 420. 000 2,175.60
0720 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 42.000 37. 800
EACH 4. 200 21.76
5. 18000 42.000 217.56
0725 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 7.000 6. 300
EACH 0.700 3.63
5. 18000 7.000 36. 26
0730 630-80390  *Channelizing Device (Special) 215. 000 181. 800
EACH 33. 200 343. 95
10. 36000 215. 000 2,227.40
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PON: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQIECT: NH 0701- 210 ESTI MATE NO 0008 14: 28: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
28, 427.91000 1. 000 28,427.91
0740 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70011 F/ A Partnering 1, 232. 500 1, 232. 500
FA 0. 000 0. 00
1. 00000 1, 232. 500 1, 232. 50
0750 700-70016 F/ A Fuel Cost Adj ustnent 2,027. 350 1, 942. 400
FA 84. 950 84.95
1. 00000 2,027. 350 2,027.35
0755 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -3, 667. 680 -3,667. 680
FA 0. 000 0. 00
1. 00000 -3, 667. 680 -3,667.68
0760 700-70021 F/ A On- The-Job Trai nee 2,617. 000 1, 740. 000
HOUR 877.000 877. 00
1. 00000 2,617.000 2,617.00
0765 700- 70025 F/' A Quality Incentive Paynent 68, 564. 990 0. 000
FA 68, 564. 990 68, 564. 99
1. 00000 68, 564. 990 68, 564. 99
0770 700- 70035 F/ A Schedul ing Facilitator 4, 670. 840 4,670. 840
FA 0. 000 0. 00
1. 00000 4,670. 840 4,670. 84
0775 700- 70082 F/ A Furnish & Install Electrical Service 4,326. 690 0. 000
EFA 4, 326. 690 4, 326. 69
1. 00000 4, 326. 690 4,326. 69
0780 700-70320 F/ A Sprinklers 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0810 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction - 60. 000 -60. 000
CMO # 2
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
0815 621-00430 Det our Added per MCR/ CMD #3 3, 611. 000 3,611. 000
SY 0. 000 0. 00
5. 50000 3, 611. 000 19, 860. 50
0820 630-80370 Conc Barrier (Tenp) Added per MCR/ CMO #4 150. 000 135. 000
LF 15. 000 450. 00
30. 00000 150. 000 4, 500. 00
0825 630-80377 Port Water Filled Barrier (Tenp) Added per MCR/ CMD #4 136. 000 122. 400
LF 13. 600 646. 00
47. 50000 136. 000 6, 460. 00
0830 630-85010 I npact Atten (Tenp) Added per MCR/ CMD #4 2.000 1. 800
EACH 0. 200 400. 00
2, 000. 00000 2.000 4, 000. 00
0835 202- 00002 Rem of Structure (Spec) Added per MCR/ CMD #5 1. 000 0. 000
EACH 1. 000 1, 970. 00
1, 970. 00000 1. 000 1, 970. 00
0840 210-01710 Res Val ve Added per MCR/ CMO #6 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0845 613-50150 Secondary Serv Pedestal Added per MCR/ CMD #7 3.000 0. 000
EACH 3. 000 9, 000. 00
3, 000. 00000 3. 000 9, 000. 00
0850 603-50012 12 In Plastic Pipe Added per MCR # 8 57. 000 43. 000
LF 14. 000 1, 351. 00
96. 50000 57. 000 5, 500. 50
0855 614- 72864 Fire Preenpt Unit Added per MCRICMO # 9 2.000 0. 000
EACH 2.000 8,183. 22
4,091. 61000 2.000 8,183. 22
0860 614-87401  Fiber Cptic Cable (Spec) Added per MOR/ CMO # 10 1, 100. 000 0. 000
LF 1, 100. 000 10, 945. 00
9. 95000 1, 100. 000 10, 945. 00
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PCN: 18187-BI D ESTI MATE RUN 12/ 07/ 2012
PRQJECT: NH 0701- 210 ESTI MATE NO 0008 14:28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0865 507-00000 Conc S and D Pave Added per MCR/CMD # 11 6. 000 0. 000
cY 6. 000 2,700. 00
450. 00000 6. 000 2,700. 00
0870 603-05012 12 In RCES Added per MCR/ CMD # 12 2.000 0. 000
EACH 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0875 614-80311 Barricade (Ty 3 F-A) Added per MCR/ CMD # 13 4. 000 0. 000
EACH 4.000 3, 300. 00
825. 00000 4.000 3, 300. 00
CAT 0200 CURRENT AMI  $ 4, 088, 750. 85 $ 574,240.92$ 4,088, 750. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0800 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 507. 81000 1. 000 1,507.81
0805 700-70034 F/A Field Ofice (Special) 30, 690. 000 23, 870. 000
F A 6, 820. 000 6, 820. 00
1. 00000 30, 690. 000 30, 690. 00
CAT 0400 CURRENT AMI  $ 32,197.81$ 6, 820. 00 $ 32,197.81

PRQJIECT TOTAL CURRENT AMI $ 4,120, 948.66 $

581, 060.92 $ 4,120, 948. 66



